


Technology Platform Structure Zero Emission Fossil Fuel Power Plant



Urgent so an aggressive timeframe

ETP ZEFFPP Key Outcomes

Oct/05 : start

SRA
Technology-oriented

Start : Nov/05

DS
Market/Policy /Acceptance-oriented

Dec/05 : robust draft

Identification of needs topics priorities for R & D & D

robust draft : Feb/06

Identification of success factors for market/policy and regulation issues

Apr/06 : final version

process of interaction

final version : June/06